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PROJECT (Name and address): CHANGE ORDER NUMBER: 903-001
903-Tippecanoe County Court Room 
Renovations
301 Main Street
Lafayette, IN 47901

INITIATION DATE: 2/25/2021

TO CONTRACTOR (Name and address): PROJECT NUMBERS: 903 / 903

CONTRACT DATE: February 11, 2020Tri-Tech Construction Services, Inc.
40 Aretz Lane
Lafayette, IN 47905

CONTRACT FOR: 1A-General Trades

OWNER: 

CONSTRUCTION MANAGER: 

ARCHITECT: 

CONTRACTOR: 

FIELD: 

OTHER: 

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 903-012

  []  Mulhaupts-add card access at door 411                                  $3,573.00

  []  Add deadbolt to JM chamber door                                             $624.00

  []  Add panel and reader at JM                                                    $1,372.00

  []  Superior 3 plaster repairs not covered by theAllowance        $4,226.20

Subtotal for EWO 903-012:                                                                                             $9,795.20

EWO 903-014

  []  Provide and install new ceiling tile in Superior,
       Superior 3 and Superior 5 courtrooms.

  []  Repair plaster around wall sconces and in Superior
       and Superior 3 sidebar rooms.

Subtotal for EWO 903-014:                                                                                            $35,351.00

Total INCREASE for this Change Order:                                                                         $45,146.20






























